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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 091 Date: 05-Aug-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 966

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Jim will be in the office this Wednesday and Thursday but only Thursday next week .
·Attended a meeting with MCM and Bay Cities at 8:00 a.m. to go over cost calculations for CCO #116.
Based on our calculations, the cost is no more than $750,000.00.  MCM’s estimate is at 1.48 million. In 
attendance were Mike Forner, Tim McCarthy, Raj, Mehran, Mahbub, RJ Raul and Eric Barlcer of Bay
Cities and Greg Allen.
·Received an email from Ed Puchi who asked if we were on for the August 12, 09 executive meeting. I
responded and confirmed the meeting.
·Talked to Shun Wong of Dumbarton Electrical Maintenance to find out if they had any comments on the
plan sheets a while back. Shun informed me that they had already met with design and reviewed the
issues with them. They do not have time to review the plans and comment. That is not their job. He told
me that Gary, his assistant, was on vacation this week but will be back next week and can go to the field
one more time to discuss possible utility conflicts.
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